

25X1

CONFIDENTIAL

file in
Dead File on

TO:

25X1

Registered - Return Receipt Requested

25X1

25X1

Attention:

Subject : Change Order No. 3
Task Order No. 6
Contract No.

Gentlemen:

25X1

25X1

It is understood that the Contractor incurred certain costs beyond the current completion date of subject task order. It is further understood that these costs were necessary to complete the final report and subsequent rework and modification of the previously delivered power supplies under the task order.

25X1

The completion date for Task Order No. 6 is therefore extended to 2 August 1959.

All other terms and conditions of the task order, including the total monetary consideration for complete performance, shall remain as provided previously.

The foregoing is as provided in your letter dated 10 November 1961 in this connection.

Very truly yours,

25X1

Contracting Officer

CONFIDENTIAL

THIS DOCUMENT CONTAINS NEITHER RECOMMENDATIONS NOR CONCLUSIONS OF THE NATIONAL AERONAUTICS AND SPACE ADMINISTRATION. IT IS THE PROPERTY OF THE NATIONAL AERONAUTICS AND SPACE ADMINISTRATION AND IS LOANED TO YOUR AGENCY. IT AND ITS CONTENTS ARE NOT TO BE DISTRIBUTED OUTSIDE YOUR AGENCY.